
Water Replacement Project 2005 
100 East, 400 North to 900 East 

Project Description – 

This project will replace the main line and old water services on 100 East 
from 400 North to 900 North. 

Project Scope –

This project will construct approximately 2,100 feet of C-900 water main, 3 
fire hydrants and 23 water services. 

Project Costs – 

Engineer’s Estimate  $146,850 
Lowest Bid     
Change Orders 
Final Cost 

Projected Timeline – 

Design Completion  March 2005 
Advertise    June 27 & 28, 2005 
Pre-Bid Meeting   July 5, 2005 at 3pm MDT 
Bid Opening   July 13, 2005 at 3pm MDT 
Begin Construction  July 23, 2005 

 Complete Project   September 30, 2005 

These are tentative dates and could change without notice.  
Advertisements are made in the Public Notice section of the Daily Herald.
All meetings are held at the City Offices at 40 South Main Street in 
Spanish Fork unless otherwise specified. 

Project Updates – 

3/8/05 This project is currently on hold for budget issues. 

6/28/05 This project will be bid out at the beginning of the next fiscal 
year which begins 7/1/05. 


